Apex Civil Engineering Ltd

PROJECT CORRESPONDENCE

projects@example.com
www.example.com

Riverside Innovation Project

Client: BlueStone Infrastructure | Contractor: Apex Civil Engineering Ltd | Contract: NEC4

EARLY WARNING

Reference: EW-001

PARTICULARS

Subject
Unexpected Groundwater Delay

Status
Open

Date Raised
09/09/2026

Date Required By
16/09/2026

Raised By
Site Project Manager

Assigned To
Site Engineer

NEC Clause
15.1

DESCRIPTION OF THE MATTER

Unidentified groundwater has been encountered during excavation, which may affect the planned construction sequence and require additional drainage measures. A dewatering scheme is being priced with the designer and the programme is being re-examined.

This Early Warning is given under the contract and forms part of the project record. Recipients should attend the next early warning meeting where this matter will be considered.

DOCUMENT CONTROL

Reference	EW-001
Export date	10/10/2026
Date Raised	09/09/2026
Prepared By	Site Project Manager

ACKNOWLEDGEMENT OF RECEIPT

Signed

Name & Position

Date